Project Report – Linkere | Feb 18 – Mar 18, 2026

Report Date: 2026-03-20 23:18:09

Generated by Manus AI

1. Executive Summary

Metric	Value
Total Tasks	148
Completed Tasks	131
In Progress Tasks	3
Pending Tasks	14
"Bug" Tasks	37
"Regular" Tasks	111
Tasks with No Deadline	38
Overdue Tasks	3

2. Status Breakdown

Status	Count	Percentage
Completed	131	88.51%
Pending	14	9.46%
In Progress	3	2.03%

3. Assignee Performance by Status

Completed	In Progress	Pending
19	0	0
2	0	6
35	0	5
0	0	1
15	0	0
34	2	0
9	0	2
17	1	0

4. Bug Tasks (Created by Yara Mahmoud or Muhammed Talaat)

Task	Assignee	Status	Created on	Deadline
Validation error after login : Failed to get or create wallet	Mohamed Salah	Completed	2026-02-23	nan
hone number with country code "966" it a different number with "05"	Ahmad Maghrapy	Completed	2026-03-01	nan
ong in change password in admin , and not login with new password	Mohamed Salah	Completed	2026-03-02	nan
Change phone number , not saved a new country code	Omar Adly	Completed	2026-03-08	nan
erchant profile Unable to Save New Password – Save Button Not Working	Omar Adly	Completed	2026-03-08	nan
Text area of note in warehouse address	Anwar Abdelmaksoud	Completed	2026-03-09	nan
nk fields become mandatory when cleared and prevent saving phone and email	anwar elkhouly	Completed	2026-03-09	2026-03-16
Need to enhancement of calendar	Anwar Abdelmaksoud	Completed	2026-03-09	nan
Email validation error message displayed differently in frontend	anwar elkhouly	Completed	2026-03-09	2026-03-16
(Supplier / merchant) The selected country code is invalid	Ahmad Maghrapy	Completed	2026-03-09	nan
erchant Terms & Conditions (AR) fieldEnglish and special characters allowed in Terms & Conditions (AR) field	anwar elkhouly	Completed	2026-03-09	2026-03-16
English and special characters allowed in Privacy Policy (AR) field	anwar elkhouly	Completed	2026-03-09	nan
Server error 500	Mohamed Salah	Completed	2026-03-10	nan
Reset password in school website	Mohamed Salah	Completed	2026-03-10	nan
Change Route Name from Change-Password to Reset-Password	anwar elkhouly	Completed	2026-03-10	nan
obile and Email fields are cleared after updating data from back-end	Mohamed Abdelhamid	Completed	2026-03-10	nan
The status must be pending in merchant api	Ahmad Maghrapy	Completed	2026-03-10	nan
Target class [WalletController] , [OrderController] does not exist	Ahmad Maghrapy	Completed	2026-03-11	nan
resh button in chat screen shows "Coming Soon" and "Invalid Date"	Anwar Abdelmaksoud	Pending	2026-03-11	nan
Chat screen does not accept all image types	Anwar Abdelmaksoud	Pending	2026-03-11	nan
Need enhancement (Delivery Start Time, Delivery End Time) field	Anwar Abdelmaksoud	Completed	2026-03-11	nan
The phone you've entered is invalid	Ahmad Maghrapy	Completed	2026-03-12	nan
OTP validation fails during password reset	Ahmad Maghrapy	Completed	2026-03-12	nan
date Back Account Active status – "The is active field is required" message appears	Ahmad Maghrapy	Completed	2026-03-12	nan
Error message text overlaps and is not displayed on a single line	Anwar Abdelmaksoud	Pending	2026-03-12	nan
Need to change text merchant address to school address	Anwar Abdelmaksoud	Pending	2026-03-15	nan
Updating profile email incorrectly updates School Info	Omar Adly	Completed	2026-03-15	nan
correct OTP validation during password reset in Supplier Dashboard	Mohamed Salah	Completed	2026-03-15	nan
eed to handled when change country code after write phone number	Anwar Abdelmaksoud	Pending	2026-03-15	nan
pacity field is required in Add Product but not required in Edit Product	Anwar Abdelmaksoud	Completed	2026-03-16	nan
Need to change Field user name to Name	Mohamed Salah	Completed	2026-03-17	nan

need to remove validation in Postal code	Mohamed Salah	In Progress	2026-03-17	nan
Need to enhancement page frontend	Omar Adly	Pending	2026-03-17	nan
= 0 When added the same product and a same trade term (FXW / CIB)	Mohamed Salah	In Progress	2026-03-17	nan
able to create RFQ Request – "Failed to create RFQ Request" error	Mohamed Salah	Completed	2026-03-17	2026-03-18
Product page shows "Coming Soon" when opened in a new tab	amr elkhouly	Completed	2026-03-17	2026-03-18
ble to decrease product quantity in cart after adding from product page	Mohamed Salah	Completed	2026-03-17	2026-03-18

5. Regular Tasks

Task	Assignee	Status	Created on	Deadline
[Linker Project] Review the Code structure and ERD Design	Ahmad Maghrapy	Completed	2026-02-25	nan
dmin Chat] Return the supplier and merchant image in chat Module	Mohamed Salah	Completed	2026-02-25	nan
le] Create API for Add Supplier in Admin Dashboard and make it use approve	Mohamed Salah	Completed	2026-02-25	2026-03-04
ive - Admin Module] Make the Admin Module responsive and suitable for all devices	Anwar Abdelmaksoud	Completed	2026-02-25	2026-03-04
ebsite "Merchant" Module] Make the Admin Module responsive and suitable for all devices	Ahmed Abdelfattah	Pending	2026-02-25	nan
e - Supplier Module] Make the Supplier Module responsive and suitable for all devices	Anwar Abdelmaksoud	In Progress	2026-02-25	nan
API in Merchant [list - Add - edit - get one - delete warehouse]	Ahmad Maghrapy	Completed	2026-02-26	2026-03-05
[Merchant view - Add - edit warehouse]	Anwar Abdelmaksoud	Completed	2026-02-26	2026-03-05
User Story: Ex-Works (EXW) Checkout	Ahmed Abdelfattah	Pending	2026-02-26	nan
Seller Pickup Information Section	Anwar Abdelmaksoud	Completed	2026-02-26	2026-03-05
Pickup Responsibility Confirmation	Anwar Abdelmaksoud	Completed	2026-02-26	2026-03-05
Order Confirmation Page Update	Anwar Abdelmaksoud	Completed	2026-02-26	2026-03-05
Supplier Dashboard] Edit the profile and change password for user	Omar Adly	Completed	2026-02-26	2026-03-05
r Dashboard] Create API for Edit the profile and change password for user	Mohamed Salah	Completed	2026-02-26	2026-03-05
rd] Create API for Edit the profile and change password for users for admin	Mohamed Salah	Completed	2026-02-26	2026-03-05
Settings Repository / Service Layer	Mahmoud Abdelhamid	Completed	2026-03-01	2026-03-08
API Endpoints "Get settings - update settings"	Mahmoud Abdelhamid	Completed	2026-03-01	2026-03-08
General Settings Tab	Mahmoud Abdelhamid	Completed	2026-03-01	2026-03-08
Commission / Fees Tab	Mahmoud Abdelhamid	Completed	2026-03-01	2026-03-08
Terms & Conditions – Fields & Validation	Mahmoud Abdelhamid	Completed	2026-03-01	2026-03-08
Privacy Policy tab – Fields & Validation	Mahmoud Abdelhamid	Completed	2026-03-01	2026-03-08
Settings Page Layout	ammar elkhouly	Completed	2026-03-01	2026-03-11
General Information Tab	ammar elkhouly	Completed	2026-03-01	2026-03-11
Terms & Conditions Tab	ammar elkhouly	Completed	2026-03-01	2026-03-11
Privacy Policy Tab	ammar elkhouly	Completed	2026-03-01	2026-03-11
Commission Tab	ammar elkhouly	Completed	2026-03-01	2026-03-11
[Supplier View] Company profile update to collapse	Ahmed Abdelfattah	Pending	2026-03-01	2026-03-29
plier Dashboard] Add Terms & Conditions Upload in Company Profile	Omar Adly	Pending	2026-03-01	nan
lmin-2] user story Admin Control over Merchant and Supplier Accounts	Ahmed Abdelfattah	Pending	2026-03-01	2026-03-11
lmin-2] user story Admin Control over Merchant and Supplier Accounts	Ahmad Maghrapy	Completed	2026-03-01	2026-03-08
lmin-2] user story Admin Control over Merchant and Supplier Accounts	Ahmed Abdelfattah	Pending	2026-03-01	2026-03-29
Merchant Suspend	Ahmad Maghrapy	Completed	2026-03-01	2026-03-08

Supplier Suspend	Ahmad Maghrapy	Completed	2026-03-01	2026-03-08
Merchant Block	Ahmad Maghrapy	Completed	2026-03-01	2026-03-08
Supplier Block	Ahmed Abdelfattah	Completed	2026-03-01	2026-03-11
[Admin Dashboard] Edit the profile and change password for user	Omar Adly	Completed	2026-03-01	2026-03-05
e] Create API for Add Merchant in Admin Dashboard and make it as approve	Mohamed Salah	Completed	2026-03-01	2026-03-04
[Admin Dashboard] Create API for Edit email address	Mohamed Salah	Completed	2026-03-02	2026-03-05
[Admin Dashboard] Create API for Edit Phone	Mohamed Salah	Completed	2026-03-02	2026-03-05
[Merchant-1] User Story – EXW Checkout	Ahmed Abdelfattah	Completed	2026-03-03	2026-03-09
Checkout Page	Anwar Abdelmaksoud	Completed	2026-03-03	2026-03-09
Conditional UI Behavior	Anwar Abdelmaksoud	Completed	2026-03-03	2026-03-09
Order Summary Section	Anwar Abdelmaksoud	Completed	2026-03-03	2026-03-09
Order Creation Logic	Ahmad Maghrapy	Completed	2026-03-03	2026-03-09
Membership (■■■ ■■■■■■■■)	Mohamed Salah	Completed	2026-03-03	2026-03-11
fication Integration] Create and firebase configure to set the notification	Ahmad Maghrapy	Completed	2026-03-04	2026-03-11
Create products table migration	Mohamed Salah	Completed	2026-03-05	2026-03-10
Create product accreditation table	Mohamed Salah	Completed	2026-03-05	2026-03-10
Create product codes table	Mohamed Salah	Completed	2026-03-05	2026-03-10
Create product logs table	Mohamed Salah	Completed	2026-03-05	2026-03-10
Create product repository layer	Mohamed Salah	Completed	2026-03-05	2026-03-10
Create API endpoint: create product	Mohamed Salah	Completed	2026-03-05	2026-03-10
Create API endpoint: update product	Mohamed Salah	Completed	2026-03-05	2026-03-10
Implement supplier authorization	Mohamed Salah	Completed	2026-03-05	2026-03-10
Implement product status workflow	Mohamed Salah	Completed	2026-03-05	2026-03-10
Add request validation layer	Mohamed Salah	Completed	2026-03-05	2026-03-10
Create product search indexing logic	Mohamed Salah	Completed	2026-03-05	2026-03-10
Add database indexes for performance	Mohamed Salah	Completed	2026-03-05	2026-03-10
Create product relationships in models	Mohamed Salah	Completed	2026-03-05	2026-03-10
Add logging for product actions	Mohamed Salah	Completed	2026-03-05	2026-03-10
Implement product soft deletes	Mohamed Salah	Completed	2026-03-05	2026-03-10
Create API response transformers	Mohamed Salah	Completed	2026-03-05	2026-03-10
Add Warehouses to Product API	Mohamed Salah	Completed	2026-03-05	2026-03-12
Accreditation Bodies (Multi Select + Upload Files)	Mohamed Salah	Completed	2026-03-05	2026-03-12
[Supplier-1] user story Add New Product	Ahmed Abdelfattah	Pending	2026-03-05	2026-03-12
Create Add Product page layout	Anwar Abdelmaksoud	Completed	2026-03-05	2026-03-10
Implement Product Category dropdown (API load)	Anwar Abdelmaksoud	Completed	2026-03-05	2026-03-10

Create warehouse multi-select component	Anwar Abdelmaksoud	Completed	2026-03-05	2026-03-10
Load supplier warehouses from API	Anwar Abdelmaksoud	Completed	2026-03-05	2026-03-10
Display selected warehouses list with remove option	Anwar Abdelmaksoud	Completed	2026-03-05	2026-03-10
Create accreditation bodies multi-select dropdown	Anwar Abdelmaksoud	Completed	2026-03-05	2026-03-10
Load accreditation bodies from API	Anwar Abdelmaksoud	Completed	2026-03-05	2026-03-10
Generate dynamic upload field per selected accreditation	Anwar Abdelmaksoud	Completed	2026-03-05	2026-03-10
Implement accreditation certificate file upload	Anwar Abdelmaksoud	Completed	2026-03-05	2026-03-10
Display uploaded accreditation file preview	Anwar Abdelmaksoud	Completed	2026-03-05	2026-03-10
Add accreditation file validation (type/size)	Anwar Abdelmaksoud	Completed	2026-03-05	2026-03-10
Create package type dropdown	Anwar Abdelmaksoud	Completed	2026-03-05	2026-03-10
Add unit level package input	Anwar Abdelmaksoud	Completed	2026-03-05	2026-03-10
Add outer dimensions inputs (L/W/H)	Anwar Abdelmaksoud	Completed	2026-03-05	2026-03-10
Add lead time per quantity input	Anwar Abdelmaksoud	Completed	2026-03-05	2026-03-10
Add lead time days input	Anwar Abdelmaksoud	Completed	2026-03-05	2026-03-10
Create trade term dropdown (EXW/FOB/CIF)	Anwar Abdelmaksoud	Completed	2026-03-05	2026-03-10
Build pricing tiers table	Anwar Abdelmaksoud	Completed	2026-03-05	2026-03-10
Implement add pricing tier row button	Anwar Abdelmaksoud	Completed	2026-03-05	2026-03-10
Implement delete pricing tier row	Anwar Abdelmaksoud	Completed	2026-03-05	2026-03-10
Add sample amount input	Anwar Abdelmaksoud	Completed	2026-03-05	2026-03-10
Add sample price input	Anwar Abdelmaksoud	Completed	2026-03-05	2026-03-10
Implement submit product API integration	Anwar Abdelmaksoud	Completed	2026-03-05	2026-03-10
Create Bank model	Omar Adly	Completed	2026-03-05	2026-03-18
Create Memberships Table	Mahmoud Abdelhamid	Completed	2026-03-08	2026-03-15
Seed Default Membership	Mahmoud Abdelhamid	Completed	2026-03-08	2026-03-15
Membership Model & Relationships	Mahmoud Abdelhamid	Completed	2026-03-08	2026-03-15
Update Suppliers Table	Mahmoud Abdelhamid	Completed	2026-03-08	2026-03-15
Membership CRUD APIs (Admin Only)	Mahmoud Abdelhamid	Completed	2026-03-08	2026-03-15
Active / Deactive Toggle	Mahmoud Abdelhamid	Completed	2026-03-08	2026-03-15
Update Supplier Membership	Mahmoud Abdelhamid	Completed	2026-03-08	2026-03-15
[Admin-4] User Story — Membership Management	Hesham Raafat	Pending	2026-03-08	2026-03-15
Create Membership Page	ammar elkhouly	Completed	2026-03-08	2026-03-15
Display Membership Details	ammar elkhouly	Completed	2026-03-08	2026-03-15
Add Membership Form	ammar elkhouly	Completed	2026-03-08	2026-03-15
Edit Membership Form	ammar elkhouly	Completed	2026-03-08	2026-03-15
Status Toggle	ammar elkhouly	Completed	2026-03-08	2026-03-15

Change Supplier Membership	ammar elkhouly	Completed	2026-03-08	2026-03-15
[Bank Accpount]Update When Status is Pending or rejected	Ahmad Maghrapy	Completed	2026-03-09	2026-03-15
Back-End Tasks – Favourite Products	Mahmoud Abdelhamid	Completed	2026-03-10	2026-03-17
[warehousing module] change status for warehousing	Ahmad Maghrapy	Completed	2026-03-10	2026-03-17
[warehousing module] Roles - Permission for warehousing and banks	Ahmad Maghrapy	Completed	2026-03-10	2026-03-17
fix name in bank index	Ahmad Maghrapy	Completed	2026-03-10	2026-03-17
[School view] update profile make the form for change password	Omar Adly	Completed	2026-03-11	2026-03-18
[School view] update profile make the form for update the image and name	Omar Adly	Completed	2026-03-11	nan
[School view] update profile make the make the email and phone work with otp	Omar Adly	Completed	2026-03-11	2026-03-18

6. Visualizations




Tasks per Assignee by Status
Status
Completed
In Progress
Pending
Number of Tasks
0
5
10
15
20
25
30
35
40
Ahmad Maghrapy
Ahmed Abdelfattah
Anwar Abdelmaksoud
Hesham Raafat
Mahmoud Abdelhamid
Mohamed Salah
Omar Adly
ammar elkhouly
Assignee


Tasks per Assignee by Category
Task Category
Bug
Regular Task
ammar elkhouly
Omar Adly
Mohamed Salah
Mahmoud Abdelhamid
Hesham Raafat
Anwar Abdelmaksoud
Ahmed Abdelfattah
Ahmad Maghrapy
Assignee
0
5
10
15
20
25
30
35
40
Number of Tasks


Bug vs Regular Task Count
Number of Tasks
0
20
40
60
80
100
Regular Task
Bug
Task Category


Heatmap of Assignee vs Status
Assignee
Ahmad Maghrapy
Ahmed Abdelfattah
Anwar Abdelmaksoud
Hesham Raafat
Mahmoud Abdelhamid
Mohamed Salah
Omar Adly
ammar elkhouly
Completed
In Progress
Pending
Status
19
0
0
2
0
6
35
0
5
0
0
1
15
0
0
34
2
0
9
0
2
17
1
0
35
30
25
20
15
10
5
0

7. Key Insights

- The most prevalent task status is 'Completed' with 131 tasks, indicating a significant portion of work in this stage.
- 'Anwar Abdelmaksoud' appears to be the busiest assignee, handling 40 tasks during this period.
- There are 111 'Regular Tasks' compared to 37 'Bug' tasks, indicating a steady flow of new development or operational work.
- A total of 38 tasks currently lack a defined deadline, which could lead to potential delays or missed targets if not addressed.
- There are 3 overdue tasks, highlighting areas that require immediate attention to prevent further project slippage.